
 

 
 

COMMISSIONERS COURT 
Aransas County, Texas 

 

Ray A. Garza, County Judge 
 
Jack Chaney Pat Rousseau 
Commissioner, Pct 1-1A Commissioner, Pct 3 
 
Leslie Casterline Robert Dupnik 
Commissioner, Pct 2    Commissioner, Pct 4-4A 

 
                                                   SPECIAL MEETING AGENDA 

 

Notice is hereby given that a meeting of the above named Commissioners Court V.T.C.A Government Code, 
Section 551.001(4), will be held on the 21st day of March, 2024 at 3:00PM IN THE COMMISSIONERS 
COURTROOM IN THE ARANSAS COUNTY COURTHOUSE, 2840 HWY. 35 N., ROCKPORT, 
TEXAS. Persons with disabilities who plan to attend this meeting and who may need assistance should contact 
the County Judge’s office at 361-790-0100 two working days prior to the meeting so that appropriate 
arrangements can be made. To watch the meeting live on You Tube, visit here: 
https://www.youtube.com/channel/UCTxprR-CFvaZfapOVcLeDWQ/live. The following subjects will be 
discussed: 

 

I. CALL TO ORDER 
II. ROLL CALL 

III. DECLARE QUORUM 
IV. ITEMS FOR DELIBERATION AND/OR ACTION 

1. Discuss, approve or disapprove Change Order #16 from Teal Construction for the following change: 
CPR 81.1 – General Condition up to January 31, 2024 – this change request covers expenses incurred 
by Teal Construction and all subcontractors that are related to the delays in deliverables noted in 
approved Change Order #006 that revised the substantial completion date to January 31, 2024; the 
cost of this change request has been reviewed and approved by Mike Monreal and Mark Williams 
with the Broaddus Company after review and discussion regarding schedules and expenses incurred – 
Add $328,900 and Zero (0) days – Elle Moralez/Judge Garza 
 

2. Discuss, approve or disapprove Change Order No.3 for construction contract for Loop 1781 in the 
County’s General Land Office Community Development Block Grant-Disaster Relief (CDBG-DR) 
Contract #20-065-098-C270, to LCT Total Transport, LLC; the Change Order increases the contract 
time by forty-five (45) days and increases the dollar amount by $116,594.00; additional work consists 
of mailbox installation, safety end treatments and riprap – David Reid/Judge Garza  
  

3. Update the Commissioners on the progress of the new Courthouse – Judge Garza 
 
 
 
 
 
 
 

https://www.youtube.com/channel/UCTxprR-CFvaZfapOVcLeDWQ/live


V. ADJOURNMENT 

ARA 

CERTIFICATION OF POSTING 

It is hereby affirmed that this Notice and Special Meeting Agenda was duly posted at the Aransas County Courthouse at 
least seventy-two (72) hours preceding the scheduled time of said meeting, on bulletin boards that are readily accessible to 
the general public at all times and also on the Aransas County website, in compliance with the Texas Open Meetings Act 
and Texas Government Code 551.043. 

FILED FOR RECORD 
AT J·.Jq 1/ M. 

MAR 1 8 2024 

MISTY KIM BROUGH 
COUNTY CLERK, ARANSAS CO., TEXAS 
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